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Mr. Richard Muza
Remedial Project Manager
U.S. Environmental Protection Agency, Region IX
75 Hawthorne St (Mail Code SFD-8-1)
San Francisco, CA 94105

Mr. Frank Cheng
Remedial Project Manager
California Department of Toxic Substances Control
Office of Military Facilities
5796 Corporate Ave
Cypress, CA 90630

Mr. John Broderick
Remedial Project Manager
California Regional Water Quality Control Board
3737 Main Street, Suite 500
Riverside, CA 92501

SUBJECT: FEDERAL FACILITY AGREEMENT APPENDIX A SCHEDULE EXTENSION
REQUEST FOR INSTALLATION RESTORATION PROGRAM (IRP) SITES 1,2,3,
5,8,12 AND ANOMALY AREA 3, FORMER MARINE CORPS AIR STATION
(MCAS) EL TORO, CALIFORNIA

Fellow Federal Facility Agreement (FFA) Representatives:

This letter provides an updated Former Marine Corps Air Station (MCAS) EI Toro Federal
Facility Agreement (FFA) Appendix A Schedule for primary submittal documents (enclosure (1) )
and includes schedule extension requests for Installation Restoration Program (IRP) Site 1
(Explosive Ordnance Disposal [EOD] Range), Site 2 Groundwater (Magazine Road Landfill),
Sites 3 and 5 (Original and Perimeter Road Landfills), Sites 8 and 12 (DRMO Storage Yard and
Sludge Drying Beds), and Anomaly Area 3. Enclosures (2) through (6) provide updated project
schedules for the remaining environmentallRP efforts identified per the FFA for the
aforementioned sites.

The following site tables identify the eight primary submittals and the associated schedule
extensions relating to these requests made pursuant to FFA Sections 9.2(d) and 9.2(g).
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Primary Submittal Current Revised Extension
IRP Site 1 Deliverable Date Deliverable Date
Draft Feasibility Study 04-03-2006 06-15-2006 -2 months
Draft Proposed Plan 09-08-2006 11-22-2006 -2 months
Draft Record of Decision 02-01-2007 04-17-2007 -2 months

Primary Submittal Current Revised Extension
IRP Site 2 Groundwater Deliverable Date Deliverable Date
Draft Record of Decision 05-09-2006 09-29-2006 -5 months

Primary Submittal Current Revised Extension
IRP Sites 3 & 5 Deliverable Date Deliverable Date
Revised Draft Record of Decision 04-14-2006 09-28-2006 -5 months

Primary Submittal Current Revised Extension
IRP Sites 8 and 12 Deliverable Date Deliverable Date
Revised Draft Record of Decision 02-27-2006 05-19-2006 -3 months

Primary Submittal Current Revised Extension
Anomaly Area 3 Deliverable Date Deliverable Date
Draft Proposed Plan 04-11-2006 05-08-2006 1 month
Draft Record of Decision 09-20-2006 10-18-2006 1 month

As discussed at the January 25,2006 Base Realignment and Closure (BRAC) Cleanup Team
(BeT) meeting, the above project schedules have been updated. In revising the project
schedules, the Navy has accounted for document sequencing and critical path items that have
the potential to affect multiple projects. Obtaining agency concurrence on certain preceding
documents would promote program consistency, reduce the team's effort associated with
document review and revision, and improve document quality.

IRP Site 1 requires revised deliverable dates for the Draft Feasibility Study (FS), Draft Proposed
Plan (PP) and Draft Record of Decision (ROD) based on an agency request to allow for
additional time to review the Draft Remedial Investigation (RI) response to comments as
outlined in enclosure (2). Due to the complex nature of this site, emerging technical issues, and
intricate risk assessments, including an ecological assessment, additional time is necessary to
discuss and resolve issues integral to the successful completion of subsequent milestones. In
addition, this extension will allow for the Radiological Release Report conclusions to be
incorporated into the draft Feasibility Study.

As previously discussed, the Navy will be issuing a final ROD for both IRP Sites 2 and 17. This
ROD will present the selected remedy for IRP Site 2 groundwater and document the selected
remedy for Site 2 soil and Site 17 soil and groundwater as presented in the interim ROD. As a
result, a revised deliverable date is necessary for the Draft ROD to address these aspects for
IRP Sites 2 and 17. Specifically, additional time is necessary for the Site 2 groundwater remedy
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to submit the results of the recently completed groundwater evaluation and microcosm study. In
addition, this request will allow for regulatory agency review of the Draft Technical
Memorandum, Evaluation Of The Selected Remedy With Respect to Radionuclides Operable
Unit 28, IRP Sites 2 & 17, Former Marine Corps Air Station EI Toro, February 2006. This
document was prepared to address previous ROD commitments and presents an evaluation of
the results of the radiological investigation with respect to the performance of selected landfill
capping remedy for these sites. These documents provide supporting information, which is
essential to both the PP and the Draft ROD. The schedule reflecting these additional reviews is
provided as enclosure (3).

IRP Landfill Sites 3 and 5 require a revised deliverable date for the Revised Draft ROD. As
discussed at our January BCT meeting, the critical path items for completion of the Revised
Draft ROD includes concurrence on the Radiological Report and Technical Memorandum,
Evaluation Of The Selected Remedy With Respect to Radionuclides Operable Unit 28, IRP
Sites 2 & 17 and the Radiological Report. Completion of these milestones is essential to
providing a cohesive ROD, which accurately delineates the radionuclide evaluation and are
reflected in enclosure (4). The Navy is proceeding with the preparation of supporting
documents in order to meet the proposed milestones.

IRP Sites 8 and 12 require a revised deliverable date for the Revised Draft ROD based on
additional time needed to complete preceding milestones as illustrated in enclosure (5). The
completion of the FS Addendum was delayed due to technical issues on related radiological
release limits. In response to agency concerns,·the team has worked diligently to resolve
issues pertaining to the FS Addendum. On 13 February 2006, the Final FS Addendum was
issued to the agencies, vyhich will allow this project to proceed.

Anomaly Area 3 requires revised deliverable dates for the Draft PP and Draft ROD based on an
agency request, per the FFA, to extend the review time period for the Draft RifFS Report by 30
days. All subsequent milestones have been extended to accommodate this additional review
time as shown in enclosure (6).

All of the activities described above are acceptable causes for extensions per the FF.A, Section
9. Thank you in advance for your cooperation and continued support. Given the nature of the
proposed changes and the resolution at the January 25, 2006 BCT meeting, the Navy
appreciates your timely concurrence with these extension requests. Should you have questions
or need additional information, please contact Ms. Content Arnold, Lead Remedial Project
Manager, at (619) 532-0790 or Darren Newton at (619) 532-0963.

0\:-
~~NGOULD

Base Closure Manager
By direction of the Director
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Enclosures: 1. Federal Facility Agreement Appendix A Schedule, Former MCAS' EI Taro
(February 2006)

2. Site 1 EOD Range Project Schedule, Former MCAS EI Taro
3. Site 2 Groundwater Project Schedule, Former MCAS EI Taro
4. Sites 3 and 5 Project Schedule, Former MCAS EI Taro
5. Sites 8 and 12 Project Schedule, Former MCAS EI Taro
6. Anomaly Area 3 Project Schedule, Former MCAS EI Taro

Copy to:

Commandant of the Marine Corps
Attn: LCDR Tricia Samora, USN
2 Navy Annex, Room 3109 (LFL)
Washington, D.C. 20380-1775

Commander
Attn: AC/S Environ Mgt
Marine Corps Air Bases Miramar
P.O. Box 452001
San Diego, CA 92145-2001
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Blind copy to:
05GIH (w/2 copies for Administrative File)
05GIH (w/1 copy for Information Repository)
BPMOW:

D. Gould
J. Sheetz
D. Newton
C. Arnold
M. Smits
R. Pribyl
J. Callian

Read file
Serial file
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Feb 2006

MARINE CORPS AIR STATION EL TORO
Federal Facility Agreement

Appendix A
Submittal Milestones

Site 1 (Explosive Ordnance Disposal Range)
Primary Submittal
Draft Remedial Investigation
Draft Feasibility Study
Draft Proposed Plan
Draft Record ofDecision

Deliverable Date
06-03-2005
06-15-2006
11-22-2006
04-17-2007

Site 2 Groundwater (Magazine Road Landfill)
Primary Submittal Deliverable Date
Draft Feasibility Study Addendum 03-28-2005
Draft Proposed Plan 12-08-2005
Draft Record ofDecision 09-29-2006

Sites 2 & 17 (Magazine Road and Communication Station Landfills)
Primary Submittal Deliverable Date
Draft Final Remedial Design 07-19-2004
Draft Operation and Maintenance Plan 06-05-2006
Draft Remedial Action [Closeout] Report 08-30-2006

Sites 3 & 5 (Original and Perimeter Road Landfills)
Primary Submittal Deliverable Date
Draft Feasibility Study Addendum 03-07-2005
Revised Draft Proposed Plan 05-05-2005
Revised Draft Record ofDecision 09-28-2006

Anomaly Area 3
Primary Submittal
Draft Remedial Investigation/Feasibility Study
Draft Proposed Plan
Draft Record ofDecision

Deliverable Date
12-06-2005
05-08-2006
10-18-2006

Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds)
Primary Submittal Deliverable Date
Draft Feasibility Study Addendum 03-09-2005
Revised Draft Proposed Plan 04-01-2005
Revised Draft Record ofDecision 05-19-2006

Page 1 of2
Encl (1)
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MARINE CORPS AIR STATION EL TORO
Federal Facility Agreement

Appendix A
Submittal Milestones

Site 11 (Transformer Storage Yard)
Primary Submittal
Draft Remedial Action Work Plan
Draft Project Closeout Report

Site 16 (Crash Crew Pit No.2)
Primary Submittal
Draft RD/RA MNA Work Plan
Draft Remedial Design
Draft Operating Properly and Successfully
(OPS) Report

Site 18 (VOC Regional Groundwater Plume)
Primary Submittal
Preliminary Remedial Design (90% Design)
Final Remedial Design (100% Design)
Draft Operation & Maintenance Plan
Draft Project Closeout Report

Deliverable Date
06-30-2004
10-06-2005

Deliverable Date
11-18-2003
07-27-2005
03-02-2006

Deliverable Date
03-14-2005
05-31-2005
09-11-2006
03-30-2007

Site 24 (VOC Source Area - Shallow Groundwater Unit)
Primary Submittal Deliverable Date
Preliminary Remedial Design (90% Design) 06-02-2004
Final Remedial Design (100% Design) 12-13-2004
Draft Operation & Maintenance Plan 09-11-2006
Draft Project Closeout Report 03-30-2007

Site 24 (VOC Source Area - Vadose Zone Soil)
Primary Submittal Deliverable Date
Draft Proposed Plan 04-01-2005
Draft Record of Decision 08-25-2005

Page 2 of2
Encl (1)



1.W? Project Schedule
Phase II Remedlallnvestigation/Feasibility Study

Site 1· EOD Range, MCAS EI Taro
10 Task Name
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ProgressTaskPro;ed:PtuI_11RJEOORal'IQ'SItiI1
Prtnco.te:Frl2/11.08
Connct No: N62742-D4-OOO4/CT072

48 Ecological Risk Assessment

-60 Radiological Release Report

76 Treatab111ty Study

77 TreatabJllty Study Work Plan'
--84-- Treatability Study Implemenlatlon

91 Treatab111ty Study/Aquifer Te.t (TS) Report

94 Draft TS Report

95 Regulatory Agency Review

-S6 Final TS Report
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71 Craft RI Report
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-73··· Craft Final RI
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112 FinalPP
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122 Final ROC
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EI Toro Gantt Chart IRP Site 2· Groundwater
Project Schedule
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C-i :f· 1-. Phase I. Sampling
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IRP Sites 3 and 5 IRPSites 3 and 5_Feb06_wd7
ProJact Schedula
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EI Tere Gantt Chart IRP Site 8 and 12
Project Schedule

MCAS EI Taro

Project:Phase II RI EOD Range. Sile 1
Prinl Dale: Fri 2117106
Contract No: N62742-94-D004JCT072
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Anomaly Area 3 Anomaly-Area_3_Feb06_wd1
RifFS Schedule
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Project: AnomaILArea_3_Feb06_wd1
Date: Wed 2/1/06
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